
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2003

ESTIMATE SUMMARY 14:40:51

CONTID: C12421         ESTIMATE NO: 0004 PROG 2002

PCN: 12421-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH FORK FRENCHMAN CREEK PERCENT TIME:

PROJECT NO: BR 0063-015                   

NORTH FORK FRENCHMAN CREEK

NAME OF ROAD: 006J

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 10/01/2003 DATE TIME STARTED 06/23/2003

6800 N. BROADWAY, STE 112 DATE LET 05/15/2003 DATE WORK BEGAN

 DATE AWARDED 06/03/2003 DATE TIME STOPPED 05/19/2004

 DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED 05/19/2004

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 06/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,564,449.25 PARTICIPATING $ $ 274,056.12

AWARD PROJECT AMT: 1,447,171.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,546.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.83

WORK DAYS

WORK DAYS

50.52%

774,115.30

274,056.12

274,056.12

272,509.39

$

$

$

$

790,333.95

0.00

790,333.95

0.00

790,333.95

-3,945.77

0.00

786,388.18

0.00

AMOUNT DUE 786,388.18 272,509.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 272,509.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 0.000

0.000

202-00033  
 

2.000

EACH

350.00000 0.000.000

0.00

0010 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

18.000

EACH

2.70000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 798.000

7,966.000

202-00240  
 

8,764.000

SY  

1.50000 13,146.008,764.000

11,949.00

0020 *REMOVAL OF PAVEMENT MARKING 1,103.000

0.000

202-00250  
 

2,058.000

SF  

2.25000 2,481.751,103.000

0.00

0025 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

4.000

EACH

25.00000 0.000.000

0.00

0030 *REMOVAL OF FENCE 3,370.000

0.000

202-01000  
 

3,370.000

LF  

1.10000 3,707.003,370.000

0.00

0035 *REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,854.000

0.000

203-00060  
 

24,053.000

CY  

4.95000 48,777.309,854.000

0.00

0045 *PROOF ROLLING DELETED BY FM 105 0.000

0.000

203-01100  
 

0.000

HOUR

75.00000 0.000.000

0.00

0050 EROSION BALES (WEED FREE) 42.000

0.000

208-00011  
 

42.000

EACH

14.00000 588.0042.000

0.00

0055 *SILT FENCE 0.000

0.000

208-00020  
 

960.000

LF  

2.50000 0.000.000

0.00
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 0.400

0.200

208-00200  
 

1.000

L S 

3,200.00000 1,920.000.600

640.00

0065 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.970

ACRE

225.00000 0.000.000

0.00

0070 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

10.320

ACRE

2,600.00000 0.000.000

0.00

0075 *MULCHING (WEED FREE) 1.800

0.000

213-00003  
 

5.770

ACRE

300.00000 540.001.800

0.00

0080 *MULCH TACKIFIER 222.200

0.000

213-00061  
 

1,522.200

LB  

1.50000 333.30222.200

0.00

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) DELETED BY FM 
105

0.000

0.000

216-00041  
 

0.000

SY  

1.60000 0.000.000

0.00

0090 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

1,594.468

CY  

27.00000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

175.830

TON 

110.00000 0.000.000

0.00

0100 *CONCRETE PAVEMENT (9 INCH) 0.000

0.000

412-00900  
 

9,106.000

SY  

36.75000 0.000.000

0.00

0105 *GUARDRAIL TYPE 6 (6-3 POST SPACING) 0.000

0.000

606-00601  
 

450.000

LF  

12.50000 0.000.000

0.00

0110 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

885.00000 0.000.000

0.00
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

4.000

EACH

1,350.00000 0.000.000

0.00

0120 *END POST 0.000

0.000

607-00005  
 

8.000

EACH

125.00000 0.000.000

0.00

0125 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

2.000

EACH

170.00000 0.000.000

0.00

0130 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

3,333.000

LF  

1.25000 0.000.000

0.00

0135 *FENCE (TEMPORARY) DELETED BY FM 105 0.000

0.000

607-11580  
 

0.000

LF  

1.20000 0.000.000

0.00

0140 *CURB TYPE 6 (SECTION M) DELETED BY FM 105 0.000

0.000

609-60011  
 

0.000

LF  

7.00000 0.000.000

0.00

0145 *DELINEATOR (TYPE I) DELETED BY FM 105 0.000

0.000

612-00001  
 

0.000

EACH

17.00000 0.000.000

0.00

0150 *DELINEATOR (TYPE III) DELETED BY FM 105 0.000

0.000

612-00003  
 

0.000

EACH

19.50000 0.000.000

0.00

0155 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

8.000

SF  

15.00000 0.000.000

0.00

0160 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

21.000

SF  

17.00000 0.000.000

0.00

0165 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

18.000

LF  

13.00000 0.000.000

0.00
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

12.000

LF  

27.00000 0.000.000

0.00

0175 EMBANKMENT PROTECTOR TYPE 3 DELETED BY FM 105 0.000

0.000

615-00030  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0180 *18 INCH CULVERT PIPE 0.000

0.000

617-00018  
 

80.000

LF  

27.00000 0.000.000

0.00

0185 *DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0190 *DETOUR PAVEMENT 9,574.000

0.000

621-00450  
 

9,574.000

SY  

17.00000 162,758.009,574.000

0.00

0195 *CONSTRUCTION SURVEYING 0.500

0.200

625-00000  
 

1.000

L S 

26,000.00000 18,200.000.700

5,200.00

0200 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

73,000.00000 73,000.001.000

29,200.00

0205 *PAVEMENT MARKING PAINT 43.000

0.000

627-00001  
 

43.000

GAL 

45.00000 1,935.0043.000

0.00

0210 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

39.000

GAL 

75.00000 0.000.000

0.00

0215 *FLAGGING 222.000

45.500

630-00000  
 

522.500

HOUR

20.50000 5,483.75267.500

932.75

0220 *TRAFFIC CONTROL INSPECTION 46.000

31.000

630-00007  
 

213.000

DAY 

80.00000 6,160.0077.000

2,480.00
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 11.000

4.000

630-00012  
 

30.000

DAY 

350.00000 5,250.0015.000

1,400.00

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000

0.000

630-80335  
 

6.000

EACH

350.00000 1,050.003.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

0.000

630-80342  
 

16.000

EACH

110.00000 880.008.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 
FM 105

0.000

0.000

630-80343  
 

0.000

EACH

130.00000 0.000.000

0.00

0245 *DRUM CHANNELIZING DEVICE 19.000

0.000

630-80360  
 

56.000

EACH

65.00000 1,235.0019.000

0.00

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000

0.000

630-80364  
 

12.000

EACH

75.00000 450.006.000

0.00

0255 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

22,082.860

F A 

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A RELOCATE GAS LINE 63,150.730

0.000

700-70033  
 

63,150.730

F A 

1.00000 63,150.7363,150.730

0.00

0285 F/A RELOCATE POWER LINE POLES 1,600.000

0.000

700-70034  
 

1,600.000

F A 

1.00000 1,600.001,600.000

0.00

0460 DELIN (FLEX) (TY I) 0.000

0.000

612-00041  
 

26.000

EACH

31.00000 0.000.000

0.00

0465 DELIN (FLEX) (TY III) 0.000

0.000

612-00043  
 

2.000

EACH

33.50000 0.000.000

0.00

CAT 422,645.8351,801.751,020,601.53CURRENT AMT0200 $ $ $

CAT NO0300 B-27-J STRUCTURES 

0290 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0295 *STRUCTURE EXCAVATION 775.000

0.000

206-00000  
 

815.000

CY  

5.50000 4,262.50775.000

0.00

0300 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

520.000

CY  

78.00000 0.000.000

0.00

0305 *STRUCTURE BACKFILL (CLASS 2) 169.000

0.000

206-00200  
 

270.000

CY  

13.00000 2,197.00169.000

0.00

0310 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 304.900

355.800

420-00100  
 

660.700

SY  

2.25000 1,486.58660.700

800.55

0315 *PILE TIP 26.000

0.000

502-00460  
 

26.000

EACH

110.00000 2,860.0026.000

0.00
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PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0300 B-27-J STRUCTURES 

0320 *STEEL PILING (HP 12X74) 873.000

0.000

502-11274  
 

873.000

LF  

23.00000 20,079.00873.000

0.00

0325 *STEEL PILING (HP 14X89) 718.000

0.000

502-11489  
 

718.000

LF  

25.50000 18,309.00718.000

0.00

0330 *RIPRAP (12 INCH) 187.400

256.600

506-00212  
 

444.000

CY  

44.00000 19,536.00444.000

11,290.40

0335 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,080.000

SY  

16.00000 0.000.000

0.00

0340 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

80.000

LF  

110.00000 0.000.000

0.00

0345 CONCRETE CLASS D (BRIDGE) 114.600

284.500

601-03040  
 

534.300

CY  

325.00000 129,707.50399.100

92,462.50

0350 *REINFORCING STEEL 19,261.000

0.000

602-00000  
 

19,367.000

LB  

0.52000 10,015.7219,261.000

0.00

0355 *REINFORCING STEEL (EPOXY COATED) 635.000

71,674.000

602-00020  
 

105,668.000

LB  

0.58000 41,939.2272,309.000

41,570.92

0360 *18 INCH CORRUGATED STEEL PIPE 18.000

0.000

603-10180  
 

18.000

LF  

52.00000 936.0018.000

0.00

0365 *15 INCH PLASTIC PIPE 60.000

0.000

603-50015  
 

60.000

LF  

26.00000 1,560.0060.000

0.00

0370 VANE GRATE INLET SPECIAL 0.000

0.000

604-25000  
 

2.000

EACH

2,600.00000 0.000.000

0.00



CONTID: C12421         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12421-BID    ESTIMATE RUN 10/03/2003

PROJECT: BR 0063-015                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:51

CUMULATIVE
AMOUNT

CAT NO0300 B-27-J STRUCTURES 

0375 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

495.000

LF  

78.00000 0.000.000

0.00

0380 *PRESTRESSED CONCRETE I (BT42) 0.000

662.000

618-00142  
 

662.000

LF  

115.00000 76,130.00662.000

76,130.00

0450 ADDED ITEM (FOOT)/ PILING CUT OFF (12X74) 12.000

0.000

900-00012  
 

12.000

LF  

18.40000 220.8012.000

0.00

0455 ADDED ITEM (FOOT)/ PILING CUT OFF (14 X 89) 22.000

0.000

900-00012  
 

22.000

LF  

20.40000 448.8022.000

0.00

0470 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

0.000

L S 

539.00000 0.000.000

0.00

0475 ADDED ITEM (LUMP SUM)/ SHIPPING FOR ADD RE-STEEL 0.000

0.000

900-00014  
 

1.000

L S 

833.26000 0.000.000

0.00

CAT 344,688.12222,254.37520,847.72CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0390 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0395 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0400 F/A PHONE SERVICE (LONG DISTANCE) 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 23,000.000.0023,000.00CURRENT AMT0400 $ $ $

$ 790,333.95274,056.12$1,564,449.25$CURRENT AMTPROJECT TOTAL


